Backlog

| | Epic ∨ | Type ∨ |

OP Sprint 0 22 Apr – 7 May (2 issues)

Team integration, workshop, scrum align and tech stack definition in order to plan new trainings about all stack planned.

0 **0** **0** | Complete sprint | ···

| | OP-11 Integrar casa de apostas com páginas a serem criadas | INTEGRAÇÃO COM CAS... | TO DO ∨ | - | MN |
| | OP-12 Criar Robô que mostrará eficácia do sistema | INTEGRAÇÃO COM CAS... | TO DO ∨ | - | MN |

+ **Create issue**